
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2001

ESTIMATE SUMMARY 11:13:18

CONTID: C11944R        ESTIMATE NO: 0029 PROG 1994

PCN: 11944R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2 MILES WEST BERTHOUD FALLS-W PERCENT TIME:

PROJECT NO: NH 0403-026                   

2 MILES WEST BERTHOUD FALLS-W

NAME OF ROAD: 40

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 10/27/2001 DATE TIME STARTED 05/10/1999

20300 W. HIGHWAY 72 DATE LET 04/15/1999 DATE WORK BEGAN 05/10/1999

 DATE AWARDED 04/19/1999 DATE TIME STOPPED 12/20/2002

 DATE CONTRACT EXECUTED 04/19/1999 DATE ACCEPTED 12/20/2002

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 05/10/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 37,486,520.21 PARTICIPATING $ $ 1,225,543.83

AWARD PROJECT AMT: 33,589,615.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
80,211.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.78

WORK DAYS

WORK DAYS

77.37%

8,484,859.46

1,225,543.83

1,305,755.34

1,305,755.34

$

$

$

$

28,832,958.75

168,702.00

29,001,660.75

352,222.57

29,353,883.32

-503,844.24

0.00

28,850,039.08

0.00

AMOUNT DUE 28,850,039.08 1,305,755.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,305,755.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

253.5 TIME ALLOW: 339

ORIG TIME ALLOW: 250
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1 0.985

0.005

201-00000  
 

1.000

L S 

1,270,703.98000 1,257,996.940.990

6,353.52

0006 CLEAR AND GRUB ADDED CLEAR AND GRUB, CMO #2 1.000

0.000

201-00000  
 

1.000

L S 

14,531.40000 14,531.401.000

0.00

0010 *REMOVAL OF STRUCTURE 19.000

1.500

202-00001  
 

43.000

EACH

378.00000 7,749.0020.500

567.00

0015 *REMOVAL OF CONCRETE BOX CULVERT 2.000

0.000

202-00020  
 

2.000

EACH

10,800.00000 21,600.002.000

0.00

0015 MATERIAL ALLOWANCE TYPE 8 BRIDGE RAIL RAILINGS 1.000

0.000DOL 

132,534.69000 132,534.691.000

0.00

0020 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

459.67000 459.671.000

0.00

0025 *REMOVAL OF WALL 1.000

0.000

202-00150  
 

1.000

EACH

4,320.00000 4,320.001.000

0.00

0025 MATERIAL ALLOWANCE TYPE 8 BRIDGE RAIL ANCHORS 1.000

0.000DOL 

37,335.30000 37,335.301.000

0.00

0025 MATERIAL ALLOWANCE TYPE 8 ANCHORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0025 MATERIAL ALLOWANCE TYPE 8 ANCHORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0025 MATERIAL ALLOWANCE ANCHORS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 37,214.500

0.000

202-00240  
 

37,214.500

M2  

1.81000 67,358.2537,214.500

0.00

0031 REM ASPHALT MAT (PLANING) ESCALATED 4TH YEAR ITEM CMO 
#24

0.000

0.000

202-00240  
 

7,088.500

M2  

1.95000 0.000.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 500.600

0.000

202-00250  
 

1,200.000

M2  

16.42000 8,219.85500.600

0.00

0040 REMOVAL OF GROUND SIGN 1.000

7.000

202-00810  
 

33.000

EACH

164.17000 1,313.368.000

1,149.19

0045 *REMOVAL OF GUARDRAIL TYPE 3 883.000

0.000

202-01130  
 

883.000

M   

7.03000 6,207.49883.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 4 12.000

0.000

202-01140  
 

12.000

M   

9.85000 118.2012.000

0.00

0055 *REMOVAL OF END ANCHORAGE 9.000

0.000

202-01300  
 

13.000

EACH

91.93000 827.379.000

0.00

0060 *PLUG CULVERT 13.000

0.000

202-04001  
 

11.000

EACH

1,512.00000 19,656.0013.000

0.00

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 152,419.000

0.000

203-00010  
 

157,084.000

M3  

18.16000 2,767,929.04152,419.000

0.00

0066 EMB MATL (CIP) (SPEC) UNREINFORCED EARTH FILL, CMO #2 2,487.000

0.000

203-00062  
 

2,487.000

M3  

13.69000 34,047.032,487.000

0.00

0067 MECHANICAL REINFORCEMENT OF SOIL REINFORCED EARTH 
FILL, CMO #2

14,086.000

0.000

206-00360  
 

14,086.000

M3  

33.08000 465,964.8814,086.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0068 MUCK EXCAV MCR LINE ITEM #16 1,738.800

0.000

203-00100  
 

1,739.000

M3  

33.55000 58,336.741,738.800

0.00

0070 *BLADING 46.000

0.000

203-01500  
 

46.000

HOUR

108.00000 4,968.0046.000

0.00

0071 MUCK EXCAV ON SITE BACKFILL 637.200

0.000

203-00100  
 

0.000

M3  

26.40000 16,822.08637.200

0.00

0072 ROCK SCALER 0.000

60.000

203-02300  
 

60.000

HOUR

70.00000 4,200.0060.000

4,200.00

0073 SCALER FOREMAN 0.000

30.000

203-02310  
 

30.000

HOUR

80.00000 2,400.0030.000

2,400.00

0075 *BACKHOE 208.500

1.000

203-01510  
 

243.000

HOUR

151.20000 31,676.40209.500

151.20

0080 *DOZING 78.500

0.000

203-01550  
 

87.000

HOUR

91.80000 7,206.3078.500

0.00

0085 *COMBINATION LOADER 66.100

0.000

203-01594  
 

70.000

HOUR

70.20000 4,640.2266.100

0.00

0086 FRONT END LOADER (RUBBER) MCR LINE ITEM #2 61.000

2.000

203-01590  
 

90.000

HOUR

101.20000 6,375.6063.000

202.40

0087 TRUCK (DUMP) MCR LINE ITEM #3 76.500

0.000

203-01582  
 

96.000

HOUR

77.00000 5,890.5076.500

0.00

0090 LABORER 309.000

40.000

203-02330  
 

664.000

HOUR

56.34000 19,662.66349.000

2,253.60
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *STRUCTURE EXCAVATION 4,068.860

0.000

206-00000  
 

4,119.000

M3  

21.60000 87,887.384,068.860

0.00

0100 *STRUCTURE BACKFILL (CLASS 2) 530.560

0.000

206-00200  
 

531.000

M3  

32.40000 17,190.14530.560

0.00

0105 *TOPSOIL 326.750

108.000

207-00205  
 

645.000

M3  

21.60000 9,390.60434.750

2,332.80

0110 *STOCKPILE TOPSOIL 2,233.200

0.000

207-00210  
 

2,233.000

M3  

2.16000 4,823.712,233.200

0.00

0115 *WETLAND TOPSOIL 175.300

0.000

207-00305  
 

175.000

M3  

27.00000 4,733.10175.300

0.00

0120 *STOCKPILE WETLAND TOPSOIL 161.250

0.000

207-00310  
 

161.000

M3  

2.16000 348.30161.250

0.00

0125 *SILT DIKE 357.730

5.000

208-00001  
 

371.000

M   

21.71000 7,874.87362.730

108.55

0130 *EROSION LOG 46.000

6.000

208-00005  
 

52.000

M   

23.78000 1,236.5652.000

142.68

0135 *EROSION BALES (WEED FREE) 425.000

4.000

208-00011  
 

436.000

EACH

19.67000 8,438.43429.000

78.68

0140 *SILT FENCE 5,346.410

0.000

208-00020  
 

5,379.000

M   

6.16000 32,933.895,346.410

0.00

0145 *SEDIMENT BASIN 8.000

-0.100

208-00030  
 

9.000

EACH

54,000.00000 426,600.007.900

-5,400.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0145 MATERIAL ALLOWANCE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0146 ADDED ITEM (DOLLAR)/ SED BASIN PRICE REDUCTION, CMO #4 -8,780.560

0.000

900-00006  
 

-8,780.560

DOL 

1.00000 -8,780.56-8,780.560

0.00

0150 *CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

1,195.15000 0.000.000

0.00

0155 *TEMPORARY SLOPE DRAIN 587.740

0.000

208-00060  
 

588.000

M   

91.80000 53,954.53587.740

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SEDIMENT REMOVAL AND DISPOSAL 46.000

0.000

208-00110  
 

46.000

M3  

10.80000 496.8046.000

0.00

0165 EROSION CONTROL SUPERVISOR 0.920

0.040

208-00200  
 

1.333

L S 

109,172.33000 104,805.440.960

4,366.89

0170 *WATER (LANDSCAPING) 227.000

0.000

209-00100  
 

3,265.000

M3  

7.88000 1,788.76227.000

0.00

0175 RESET GROUND SIGN 8.000

0.000

210-00810  
 

8.000

EACH

197.00000 1,576.008.000

0.00

0176 RES DELINEATOR MCR LINE ITEM #18 277.000

0.000

210-00090  
 

374.000

EACH

38.75000 10,733.75277.000

0.00

0180 ROCK ANCHOR 0.000

0.000

211-01200  
 

0.000

M   

50.96000 0.000.000

0.00

0185 ROCK DOWEL 0.000

0.000

211-02116  
 

0.000

M   

42.05000 0.000.000

0.00

0190 *SEEDING (NATIVE) 15.097

0.000

212-00006  
 

32.300

HA  

3,467.25000 52,345.0715.097

0.00

0195 *SEEDING (WETLANDS) 0.080

0.000

212-00028  
 

0.100

HA  

11,820.16000 945.610.080

0.00

0200 *SOIL PREPARATION (SPECIAL) 15.177

0.000

212-00047  
 

32.400

HA  

3,343.79000 50,748.7015.177

0.00

0205 *MULCHING 0.000

0.000

213-00001  
 

0.000

T   

807.71000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *MULCHING (WEED FREE) 14.797

0.000

213-00003  
 

32.000

HA  

1,838.69000 27,207.1014.797

0.00

0215 *MULCH TACKIFIER 6,330.960

0.000

213-00061  
 

12,158.000

KG  

1.05000 6,647.516,330.960

0.00

0220 LANDSCAPE BOULDER 144.000

0.000

213-00700  
 

210.000

EACH

258.65000 37,245.60144.000

0.00

0225 *DECIDUOUS TREE (38 MM CALIPER) 225.000

0.000

214-00215  
 

365.000

EACH

183.87000 41,370.75225.000

0.00

0225 MATERIAL ALLOWANCE POLYACRILAMIDE 140.000

0.000KG  

5.72000 800.80140.000

0.00

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 505.000

0.000

214-00350  
 

842.000

EACH

53.85000 27,194.25505.000

0.00

0235 *EVERGREEN TREE (0.6 METER) (BALL AND BURLAP) 710.000

0.000

214-00502  
 

1,129.000

EACH

91.93000 65,270.30710.000

0.00

0235 MATERIAL ALLOWANCE POLYACRILAMIDE 420.000

0.000KG  

5.72000 2,402.40420.000

0.00

0240 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 100.000

0.000

214-00504  
 

195.000

EACH

190.44000 19,044.00100.000

0.00

0245 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 126.000

0.000

214-00506  
 

140.000

EACH

253.48000 31,938.48126.000

0.00

0245 MATERIAL ALLOWANCE TOPSOIL 0.000

0.000EACH

78.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE POLYACRYLAMIDE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0245 MATERIAL ALLOWANCE POLYACRILAMIDE 0.000

0.000KG  

5.72000 0.000.000

0.00

0250 *EVERGREEN SHRUB (NO. 5 CONTAINER) 74.000

0.000

214-00650  
 

595.000

EACH

63.04000 4,664.9674.000

0.00

0255 *GROUND COVER VINES (NO. 1 CONTAINER) 120.000

0.000

214-00810  
 

330.000

EACH

39.40000 4,728.00120.000

0.00

0260 *PERENNIALS (56 MM POT) 600.000

0.000

214-00905  
 

600.000

EACH

6.76000 4,056.00600.000

0.00

0265 *BRUSH LAYER CUTTING 2,842.000

0.000

214-01010  
 

3,642.000

EACH

4.14000 11,765.882,842.000

0.00

0270 *WATTLE 250.000

0.000

214-01030  
 

310.000

EACH

107.69000 26,922.50250.000

0.00

0275 *PLANT (TUBELING) 1,610.000

0.000

214-01200  
 

1,910.000

EACH

11.29000 18,176.901,610.000

0.00

0276 LANDSCAPE MAINTENANCE FURNISH PLANT (TUBELING)MCR LINE
ITEM #7

1.000

0.000

214-00000  
 

1.000

L S 

3,498.96000 3,498.961.000

0.00

0280 *TRANSPLANT PLUG 3,570.000

0.000

215-00600  
 

4,760.000

EACH

3.48000 12,423.603,570.000

0.00

0285 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

0.000

M2  

15.76000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 SOIL RETENTION BLANKET (PLASTIC) 2,418.000

0.000

216-00035  
 

3,619.200

M2  

4.45000 10,760.102,418.000

0.00

0290 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE SEEDING-MULCHING 7,931.000

0.000DOL 

1.00000 7,931.007,931.000

0.00

0290 MATERIAL ALLOWANCE SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000M2  

3.40000 0.000.000

0.00

0290 MATERIAL ALLOWANCE SOIL RETENTION BLANKET PLASTIC 0.000

0.000M2  

3.40000 0.000.000

0.00

0295 *AGGREGATE BASE COURSE (SPECIAL) 3,758.540

381.600

304-09000  
 

5,417.000

M3  

15.71000 65,041.604,140.140

5,994.94

0300 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 884.950

0.000

403-00720  
 

891.060

T   

84.51000 74,787.12884.950

0.00

0301 HBP (PATCHING) (ASPH) EMERGENCY, MCR LINE ITEM #13 177.780

0.000

403-00720  
 

235.090

T   

80.00000 14,222.40177.780

0.00

0302 HBP (PATCHING) (ASPH) EMERGENCY REPAIR, MCR LINE  ITEM
#14

0.000

0.000

403-00720  
 

0.000

T   

115.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0303 HBP (PATCHING) (ASPH) CORRECTED MCR LINE ITEM #14 153.713

0.000

403-00720  
 

153.710

T   

126.76000 19,484.66153.713

0.00

0304 HBP (PATCHING) (ASPH) OVERLAY PATCHING 304.400

0.000

403-00720  
 

304.400

T   

120.75000 36,756.30304.400

0.00

0305 *HOT BITUMINOUS PAVEMENT (GRADING S) (68) 14,969.883

0.000

403-31300  
 

26,772.610

T   

47.20000 706,578.4814,969.883

0.00

0310 *HOT BITUMINOUS PAVEMENT (GRADING SX) (68) 0.000

0.000

403-31400  
 

11,586.300

T   

48.00000 0.000.000

0.00

0311 HBP (GR SX) (68) (SPEC) 1 INCH OVERLAY 2,158.630

0.000

403-91401  
 

2,103.210

T   

61.61000 132,993.192,158.630

0.00

0315 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-40) 0.000

0.000

411-03341  
 

672.910

T   

446.54000 0.000.000

0.00

0320 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 832.280

0.000

411-03352  
 

1,480.420

T   

191.09000 159,040.39832.280

0.00

0321 ASPH CEM (PG 58-28) 1 INCH OVERLAY 117.030

0.000

411-03352  
 

117.030

T   

247.25000 28,935.67117.030

0.00

0325 *EMULSIFIED ASPHALT (SLOW-SETTING) 31,415.598

0.000

411-10255  
 

87,172.000

L   

0.67000 21,048.4531,415.598

0.00

0326 EMUL ASPH (SS) 1 INCH OVERLAY 5,064.000

0.000

411-10255  
 

5,064.000

L   

0.75000 3,798.005,064.000

0.00

0330 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 332.700

0.000

420-00101  
 

332.700

M2  

1.56000 519.01332.700

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GEOTEXTILE (DRAINAGE) (CLASS A) 142.600

0.000

420-00110  
 

638.600

M2  

1.56000 222.46142.600

0.00

0336 GEOTEXTILE (SEPARATOR) (CL A) SEPERATOR FABRIC, CMO #2 1,400.940

0.000

420-00130  
 

1,400.900

M2  

1.12000 1,569.051,400.940

0.00

0337 ADDED ITEM (LUMP SUM)/ GEOTEXTILE (REINFORCED), CMO #2 1.000

0.000

900-00014  
 

1.000

L S 

88,730.96000 88,730.961.000

0.00

0338 DRIVE PILING TEMP. SHORING, STA. 705,  CMO #2 1.000

0.000

502-00215  
 

1.000

L S 

63,755.05000 63,755.051.000

0.00

0338 MATERIAL ALLOWANCE SEDIMENT BASIN COMPONENTS 0.000

7,044.000DOL 

1.00000 7,044.007,044.000

7,044.00

0340 *RIPRAP (225 MM) 53.000

0.000

506-00209  
 

60.000

M3  

21.60000 1,144.8053.000

0.00

0345 *RIPRAP (300 MM) 699.800

0.000

506-00212  
 

911.000

M3  

23.76000 16,627.25699.800

0.00

0350 *RIPRAP (450 MM) 1,388.000

0.000

506-00218  
 

1,388.000

M3  

37.80000 52,466.401,388.000

0.00

0355 *RIPRAP (600 MM) 495.600

0.000

506-00224  
 

496.000

M3  

27.00000 13,381.20495.600

0.00

0360 INSULATION MATERIAL (50 MM) 2,504.400

0.000

508-00520  
 

3,353.100

M2  

21.80000 54,595.922,504.400

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE FROST HEAVE FOAM 1,199.593

0.000M2  

6.92100 8,302.381,199.593

0.00

0365 *STRUCTURAL STEEL 560.000

0.000

509-00000  
 

2,800.000

KG  

3.24000 1,814.40560.000

0.00

0370 *CONCRETE CLASS B 4.600

0.000

601-01000  
 

4.600

M3  

1,620.00000 7,452.004.600

0.00

0371 CONC CL B ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

601-01000  
 

23.300

M3  

1,624.00000 0.000.000

0.00

0375 *CONCRETE CLASS B (BOX CULVERT) 80.750

0.000

601-01030  
 

90.200

M3  

567.00000 45,785.2580.750

0.00

0376 CONC CL B (BOX) ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

601-01030  
 

33.200

M3  

571.00000 0.000.000

0.00

0380 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

0.000

M3  

879.50000 0.000.000

0.00

0385 *CONCRETE CLASS D 215.960

0.000

601-03000  
 

266.000

M3  

856.64000 184,999.97215.960

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0386 CONC CL D ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

601-03000  
 

57.600

M3  

860.64000 0.000.000

0.00

0390 *REINFORCING STEEL 2,872.500

0.000

602-00000  
 

5,702.000

KG  

1.73000 4,969.432,872.500

0.00

0395 *REINFORCING STEEL (EPOXY COATED) 28,022.080

0.000

602-00020  
 

42,343.000

KG  

2.16000 60,527.6928,022.080

0.00

0400 *600 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

0.000

M   

70.20000 0.000.000

0.00

0400 MATERIAL ALLOWANCE CORRUGATED STEEL PIPE 35.000

0.000M   

57.46200 2,011.1735.000

0.00

0405 *1500 MM CORRUGATED STEEL PIPE 55.500

0.000

603-10600  
 

56.000

M   

594.00000 32,967.0055.500

0.00

0410 *600 MM STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

507.60000 507.601.000

0.00

0411 750 MM SES MCR LINE ITEM #1 2.000

0.000

603-30030  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0415 *1500 MM STEEL END SECTION 3.000

0.000

603-30060  
 

3.000

EACH

1,296.00000 3,888.003.000

0.00

0420 *100 MM PLASTIC PIPE 0.000

0.000

603-50004  
 

0.000

M   

32.45000 0.000.000

0.00

0425 *150 MM PLASTIC PIPE 61.100

0.000

603-50006  
 

61.000

M   

37.80000 2,309.5861.100

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0426 150 MM PLASTIC PIPE 150 MM  SLOPE DRAIN, MCR LINE ITEM
#10

276.500

0.000

603-50006  
 

289.000

M   

25.00000 6,912.50276.500

0.00

0430 *300 MM PLASTIC PIPE 24.400

0.000

603-50012  
 

24.000

M   

262.67000 6,409.1524.400

0.00

0430 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 *600 MM PLASTIC PIPE 835.000

0.000

603-50024  
 

912.000

M   

140.40000 117,234.00835.000

0.00

0435 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0440 *750 MM PLASTIC PIPE 364.800

0.000

603-50030  
 

377.000

M   

183.60000 66,977.28364.800

0.00

0440 MATERIAL ALLOWANCE PLASTIC PIPE SEWER 0.000

0.000DOL 

1.00000 0.000.000

0.00

0445 *1200X1200 MM CONCRETE BOX CULVERT (PRECAST) 59.300

0.000

603-70404  
 

59.000

M   

1,296.00000 76,852.8059.300

0.00

0446 ADDED ITEM (LUMP SUM)/ CBC ADDITIONAL FREIGHT, CMO #2 1.000

0.000

900-00014  
 

1.000

L S 

9,024.80000 9,024.801.000

0.00

0450 *1800X1200 MM CONCRETE BOX CULVERT (PRECAST) 28.000

-3.000

603-70604  
 

28.000

M   

1,512.00000 37,800.0025.000

-4,536.00

0450 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE REINFORCED CONCRETE PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE DEER FENCE SUPPLIES 1.000

-1.000DOL 

5,297.89000 0.000.000

-5,297.89

0455 *2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 77.000

-4.000

603-70806  
 

77.000

M   

1,728.00000 126,144.0073.000

-6,912.00

0455 MATERIAL ALLOWANCE SEDIMENT BASIN 7,044.000

-7,044.000DOL 

1.00000 0.000.000

-7,044.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *VANE GRATE INLET (2 M) 18.800

-1.000

604-25005  
 

20.800

EACH

7,884.00000 140,335.2017.800

-7,884.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

6,319.50000 0.000.000

0.00

0460 MATERIAL ALLOWANCE 4/28/01 0.000

0.000EACH

6,319.90000 0.000.000

0.00

0460 MATERIAL ALLOWANCE VANE GRATE INLETS 2M 1.000

1.000EACH

6,319.50000 12,639.002.000

6,319.50

0465 *VANE GRATE INLET (4 M) 2.000

0.000

604-25010  
 

2.000

EACH

11,340.00000 22,680.002.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0465 MATERIAL ALLOWANCE INLET COMPONENTS 1.000

0.000EACH

9,519.50000 9,519.501.000

0.00

0470 *VANE GRATE INLET (DOUBLE) (2 M) 6.000

-2.000

604-26005  
 

7.000

EACH

13,500.00000 54,000.004.000

-27,000.00

0470 MATERIAL ALLOWANCE INLET COMPONENTS 1.000

2.000EACH

11,372.50000 34,117.503.000

22,745.00

0475 *VANE GRATE INLET (TRIPLE) (2 M) 3.000

0.000

604-26030  
 

3.000

EACH

15,120.00000 45,360.003.000

0.00

0475 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

12,774.50000 0.000.000

0.00

0480 *MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

9,720.00000 9,720.001.000

0.00

0485 *50 MM PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00020  
 

0.000

M   

76.25000 0.000.000

0.00

0490 *150 MM PERFORATED PIPE UNDERDRAIN 2,046.600

514.000

605-00060  
 

2,561.000

M   

43.20000 110,617.922,560.600

22,204.80

0490 MATERIAL ALLOWANCE PERFORATED PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE PERFORATED PLASTIC PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0491 ADDED ITEM (LUMP SUM)/ DRAIN SYSTEM, CMO #2 1.000

0.000

900-00014  
 

1.000

L S 

56,088.07000 56,088.071.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0492 ADDED ITEM (METER)/ FABRIC WRAP AGGREGATE DRAINMCR 
LINE # 19

163.000

0.000

900-00012  
 

163.000

M   

42.00000 6,846.00163.000

0.00

0495 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

221.000

M   

114.16000 0.000.000

0.00

0500 *GUARDRAIL TYPE 7 (STYLE CA) 530.000

354.100

606-00710  
 

872.000

M   

118.80000 105,031.08884.100

42,067.08

0501 GDRAIL TY 7 (STY CA) MODIFIED, MCR LINE ITEM #8 1,662.750

-170.000

606-00710  
 

1,725.000

M   

128.00000 191,072.001,492.750

-21,760.00

0502 GDRAIL TY 7 (STY CA) ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

606-00710  
 

365.000

M   

120.05000 0.000.000

0.00

0505 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

0.000

M   

442.80000 0.000.000

0.00

0506 GDRAIL TY 7 (STY CA)(CONC GLARE SCREEN) MODIFIED,MCR 
LINE ITEM #11

103.000

0.000

606-00715  
 

103.000

M   

459.00000 47,277.00103.000

0.00

0510 *GUARDRAIL TYPE 7 (STYLE CD) 794.000

225.800

606-00730  
 

1,157.000

M   

102.60000 104,631.481,019.800

23,167.08

0511 GDRAIL TY 7 (STY CD) MODIFIED, MCR LINE ITEM #9 236.520

0.000

606-00730  
 

241.000

M   

108.00000 25,544.16236.520

0.00

0512 GDRAIL TY 7 (STY CD) ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

606-00730  
 

434.000

M   

103.85000 0.000.000

0.00

0515 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

11.000

EACH

1,063.81000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0516 END ANCHOR TY 3G HAND DIG TY 3G/ MCR LINE ITEM #20 1.000

0.000

606-01370  
 

0.000

EACH

2,090.00000 2,090.001.000

0.00

0516 MATERIAL ALLOWANCE END ANCHORAGES 4,824.600

0.000DOL 

1.00000 4,824.604,824.600

0.00

0520 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

9.000

EACH

1,507.07000 0.000.000

0.00

0521 END ANCHOR (NONFLARED) HAND DIG END ANCHOR/MCR LINE 
ITEM #21

1.000

0.000

606-02003  
 

0.000

EACH

2,700.00000 2,700.001.000

0.00

0521 MATERIAL ALLOWANCE END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0521 MATERIAL ALLOWANCE NF END ANCHORAGES 9.000

0.000EACH

1,000.00000 9,000.009.000

0.00

0521 MATERIAL ALLOWANCE 0.000

0.000EACH

1,000.00000 0.000.000

0.00

0522 GDRAIL TY 3 (1905 MM) SED BASIN GUARD RAIL (MODIFIED) 
MCR LINE #30

0.000

0.000

606-00301  
 

210.000

M   

66.84000 0.000.000

0.00

0523 ADDED ITEM (DOLLAR)/ END ANCHOR (NF) PURCHASE 
MATERIALS MCR LINE #31

0.000

0.000

900-00006  
 

1,000.000

DOL 

1.00000 0.000.000

0.00

0524 ADDED ITEM (DOLLAR)/ IMPACT ATTENUATOR(QUADGUARD)MCR 
LINE ITEM #32 PURCHASE MAT.

0.000

0.000

900-00006  
 

11,050.000

DOL 

1.00000 0.000.000

0.00

0525 *BRIDGE RAIL TYPE 8 (SPECIAL) 2,070.400

135.000

606-10805  
 

4,126.000

M   

331.62000 731,354.752,205.400

44,768.70
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11944R        COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0525 MATERIAL ALLOWANCE RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE TYPE 8 RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE TYPE 8 ANCHORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE RAILINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE ANCHORS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0526 ADDED ITEM (METER)/ MCR LINE ITEM #12, PURCHASE TYPE 8
METAL FABRICATED RAIL

0.000

0.000

900-00012  
 

185.000

M   

59.55000 0.000.000

0.00

0530 *BRIDGE RAIL TYPE 10 (SPECIAL) 19.700

14.800

606-11005  
 

118.000

M   

264.84000 9,136.9834.500

3,919.63

0530 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000M   

183.46000 0.000.000

0.00

0535 *END POST 0.000

0.000

607-00005  
 

10.333

EACH

919.35000 0.000.000

0.00

0540 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

11.800

EACH

1,313.35000 0.000.000

0.00

0545 *FENCE DEER 0.000

0.000

607-11350  
 

1,310.000

M   

60.41000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE FENCE WIRE FABRIC 5,297.890

0.000DOL 

1.00000 5,297.895,297.890

0.00

0545 MATERIAL ALLOWANCE FENCE 0.000

5,297.890DOL 

1.00000 5,297.895,297.890

5,297.89

0550 *FENCE (TEMPORARY) 1,216.000

0.000

607-11580  
 

1,216.000

M   

10.51000 12,780.161,216.000

0.00

0555 WIRE MESH 0.000

502.000

607-55100  
 

2,242.900

M2  

5.69000 2,856.38502.000

2,856.38

0560 ROCK ANCHOR 0.000

0.000

607-55200  
 

131.000

M   

32.06000 0.000.000

0.00

0560 MATERIAL ALLOWANCE TYPE 10 BRIDGE RAIL ANCHORS 1.000

0.000DOL 

774.04000 774.041.000

0.00

0560 MATERIAL ALLOWANCE TYPE 10 BRIDGE RAIL RAILING 1.000

0.000DOL 

18,857.00000 18,857.001.000

0.00

0565 *CURB AND GUTTER TYPE 2 (SECTION II-M) 20.500

0.000

609-21021  
 

61.000

M   

270.00000 5,535.0020.500

0.00

0566 CURB TY 2 M MCR LINE ITEM #15 40.000

0.000

609-20011  
 

40.000

M   

70.20000 2,808.0040.000

0.00

0570 *CURB TYPE 6 (SECTION M) 123.100

0.000

609-60011  
 

128.000

M   

47.94000 5,901.41123.100

0.00

0575 DELINEATOR (SPECIAL) 0.000

0.000

612-00010  
 

148.000

EACH

86.68000 0.000.000

0.00



CONTID: C11944R        COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

70.000

EACH

2.74000 0.000.000

0.00

0585 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

83.000

EACH

13.79000 0.000.000

0.00

0590 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

14.900

M2  

278.68000 0.000.000

0.00

0595 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

24.300

M2  

328.27000 0.000.000

0.00

0600 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

9.000

M   

22.06000 0.000.000

0.00

0605 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

232.000

M   

179.97000 0.000.000

0.00

0610 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000

0.000

614-10125  
 

1.000

EACH

131,610.94000 131,610.941.000

0.00

0615 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

0.000

EACH

16,889.70000 0.000.000

0.00

0620 *CONSTRUCTION SURVEYING 0.940

0.040

625-00000  
 

1.000

L S 

354,015.15000 346,934.850.980

14,160.61

0625 *CONSTRUCTION SURVEYING (HOURLY) 131.500

0.000

625-00001  
 

146.000

HOUR

197.00000 25,905.50131.500

0.00

0626 CONST SURVEYING ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

625-00000  
 

1.000

L S 

4,425.19000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

742,664.75000 742,664.751.000

0.00

0631 ADDED ITEM (LUMP SUM)/ ADITIONAL MOBILIZATION, CMO #2 1.000

0.000

900-00014  
 

1.000

L S 

9,836.64000 9,836.641.000

0.00

0632 ADDED ITEM (EACH)/ ADDED MOBILIZATION, EPOXY PAVEMENT 
MARKING, CMO # 12

1.000

0.000

900-00007  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0635 *PAVEMENT MARKING PAINT 1,541.000

0.000

627-00001  
 

2,132.000

L   

5.25000 8,090.251,541.000

0.00

0640 *EPOXY PAVEMENT MARKING 518.000

0.000

627-00005  
 

518.000

L   

26.27000 13,607.86518.000

0.00

0641 EPOXY PVMT MKG ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

627-00005  
 

795.000

L   

29.25000 0.000.000

0.00

0645 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

262.67000 0.000.000

0.00

0650 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

21.000

EACH

525.34000 0.000.000

0.00

0655 *FLAGGING 42,184.000

2,402.500

630-00000  
 

55,424.000

HOUR

28.89000 1,288,103.9944,586.500

69,408.23

0660 *TRAFFIC CONTROL SUPERVISOR 454.000

31.000

630-00002  
 

600.000

DAY 

446.54000 216,571.90485.000

13,842.74

0661 TRAF CTRL SUPERVISOR ESCALATED 4TH YEAR ITEM CMO #24 0.000

0.000

630-00002  
 

76.000

DAY 

456.54000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *TRAFFIC CONTROL INSPECTION 197.000

4.000

630-00007  
 

271.000

DAY 

262.67000 52,796.67201.000

1,050.68

0670 COURTESY VEHICLE 0.000

0.000

630-00011  
 

0.000

DAY 

985.01000 0.000.000

0.00

0675 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

3.000

EACH

2,889.37000 0.000.000

0.00

0680 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.600

0.000

630-80335  
 

4.000

EACH

591.01000 2,127.643.600

0.00

0685 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

722.34000 0.000.000

0.00

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.600

0.000

630-80341  
 

34.000

EACH

91.93000 2,813.0630.600

0.00

0695 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.100

0.000

630-80342  
 

69.000

EACH

190.44000 11,826.3262.100

0.00

0700 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 174.600

0.000

630-80344  
 

194.000

M2  

157.60000 27,516.96174.600

0.00

0705 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

6,566.76000 5,910.080.900

0.00

0710 *PORTABLE MESSAGE SIGN PANEL 631.000

0.000

630-80359  
 

698.000

DAY 

153.66000 96,959.46631.000

0.00

0715 *DRUM CHANNELIZING DEVICE 270.000

0.000

630-80360  
 

300.000

EACH

94.56000 25,531.20270.000

0.00



CONTID: C11944R        COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000

0.000

630-80363  
 

20.000

EACH

101.13000 1,820.3418.000

0.00

0725 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

M   

114.16000 0.000.000

0.00

0726 ADDED ITEM (METER)/ CONCRETE BARRIER TEMP., MCR LINE 
ITEM #4

2,310.100

0.000

900-00012  
 

2,931.000

M   

114.16000 263,721.022,310.100

0.00

0730 *TRAFFIC CONE 356.400

0.000

630-80380  
 

396.000

EACH

22.33000 7,958.41356.400

0.00

0735 DELINEATOR (TYPE I) (TEMPORARY) 55.800

0.000

630-80401  
 

62.000

EACH

72.23000 4,030.4355.800

0.00

0735 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 DELINEATOR (TYPE III) (TEMPORARY) 96.300

0.000

630-80403  
 

107.000

EACH

77.49000 7,462.2996.300

0.00

0745 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 3.600

0.000

630-85115  
 

4.000

EACH

16,889.70000 60,802.923.600

0.00

0746 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

14,087.50000 14,087.501.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A PARTNERING 6,016.300

0.000

700-70011  
 

6,016.300

F A 

1.00000 6,016.306,016.300

0.00

0760 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0765 F/A OJT PILOT 300.000

0.000

700-70022  
 

300.000

F A 

1.00000 300.00300.000

0.00

0770 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

26,771.160

F A 

1.00000 0.000.000

0.00

0775 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0780 F/A PAVEMENT SMOOTHNESS 0.000

0.000

700-70035  
 

-5,908.840

F A 

1.00000 0.000.000

0.00

0785 F/A PLANT ESTABLISHMENT INCENTIVE 0.000

0.000

700-70035  
 

93,400.000

F A 

1.00000 0.000.000

0.00

0790 F/A RELOCATE PSCO POWER POLES 108,045.250

0.000

700-70035  
 

110,315.250

F A 

1.00000 108,045.25108,045.250

0.00

0795 F/A FURNISH INSTRUMENTS (WALLS) 85,825.520

7,864.580

700-70080  
 

87,914.760

F A 

1.00000 93,690.1093,690.100

7,864.58

0800 F/A EROSION CONTROL 11,454.920

0.000

700-70380  
 

12,361.800

F A 

1.00000 11,454.9211,454.920

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0806 F/A REIMBURSE FOREST SERVICE 22,970.040

398.530

700-70035  
 

23,368.570

F A 

1.00000 23,368.5723,368.570

398.53

0900 ADDED ITEM (DAY)/ COURTESY VEHICLE 199.250

0.000

900-00005  
 

229.000

DAY 

985.01000 196,263.24199.250

0.00

0901 ADDED ITEM (HOUR)/ TRAFFIC CONTROL VEHICLE (TRUCK),CMO
#7

306.500

0.000

900-00010  
 

307.000

HOUR

40.00000 12,260.00306.500

0.00

0902 ADDED ITEM (MONTH)/ LIGHT PLANTS, CMO #7 4.500

0.000

900-00019  
 

4.500

MON 

5,940.00000 26,730.004.500

0.00

0903 ADDED ITEM (HOUR)/ LIGHT PLANT OPERATING COST, CMO #7 1,541.000

0.000

900-00010  
 

1,541.000

HOUR

2.00000 3,082.001,541.000

0.00

0904 ADDED ITEM (HOUR)/ LABORER, CMO #7 70.000

0.000

900-00010  
 

70.000

HOUR

27.50000 1,925.0070.000

0.00

0905 ADDED ITEM (LUMP SUM)/ DESIGN/QUALITY CONTROL, CMO #2 1.000

0.000

900-00014  
 

1.000

L S 

11,178.00000 11,178.001.000

0.00

0906 ADDED ITEM (HOUR)/ 1 TON TRUCK, CMO #7 70.000

0.000

900-00010  
 

70.000

HOUR

13.20000 924.0070.000

0.00

0922 ADDED ITEM (DOLLAR)/ MCR LINE ITEM #29, UNDERDRAIN, 
NIGHTTIME WINTER WORK

0.000

0.000

900-00006  
 

9,749.820

DOL 

1.00000 0.000.000

0.00

0923 ADDED ITEM (DAY)/ EXTENDED JOBSITE OVERHEAD/YENTER 0.000

0.000

900-00005  
 

56.000

DAY 

8,092.00000 0.000.000

0.00

0924 ADDED ITEM (DAY)/ CMO #24 EXTENDED JOBSITE 
OVERHEAD/ASI CMO #24

0.000

0.000

900-00005  
 

86.000

DAY 

6,707.59000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0926 ADDED ITEM (DOLLAR)/ WITHOLD PAYMENT/SUBCONTRACTOR 
LIEN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 14,272,419.87231,582.9919,328,010.18CURRENT AMT0200 $ $ $

CAT NO0280 NON FEDERAL AID 

0810 BACKHOE (SPECIAL) 1.000

0.000

203-01520  
 

1.000

EACH

168,702.00000 168,702.001.000

0.00

CAT 168,702.000.00168,702.00CURRENT AMT0280 $ $ $

CAT NO0300 RETAINING WALL 

0069 STR BKFL (MECH STB ER FILL) MECHANICAL REINFORCEMENT 
OF SOIL   WALL 625R1F, CMO #11

0.000

0.000

206-00325  
 

7,690.000

M3  

52.66000 0.000.000

0.00

0069 MATERIAL ALLOWANCE MACAFERRI MESH 0.000

7,626.999M3  

6.70800 51,161.917,626.999

51,161.91

0811 DEWATERING WALL #504, MCR LINE ITEM #5 1.000

0.000

211-03005  
 

1.000

L S 

3,600.20000 3,600.201.000

0.00

0812 ADDED ITEM (LUMP SUM)/ WALL #544, STABILIZE, MCR LINE 
ITEM #6

1.000

0.000

900-00014  
 

1.000

L S 

5,795.97000 5,795.971.000

0.00

0815 SOIL RETENTION BLANKET (PLASTIC) 0.000

224.000

216-00035  
 

2,137.700

M2  

4.45000 996.80224.000

996.80

0820 *MECHANICALLY STABILIZED EARTH WALL 8,247.200

908.200

504-04100  
 

13,066.000

M2  

530.00000 4,852,362.009,155.400

481,346.00

0820 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0820 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0820 MATERIAL ALLOWANCE ANCHOR SLAB REBAR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE GEOGRID 0.000

0.000M2  

36.56000 0.000.000

0.00

0820 MATERIAL ALLOWANCE GEOGRID 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE GEOGRID 0.000

0.000DOL 

1.00000 0.000.000

0.00

0821 ADDED ITEM (SQUARE METER)/ ADDITIONAL SHORING AT 290 
MSE WALL.

582.400

0.000

900-00022  
 

582.400

M2  

423.83000 246,838.59582.400

0.00

0825 *RETAINING WALL (SPECIAL) 0.000

0.000

504-04300  
 

0.000

M2  

966.95000 0.000.000

0.00

0830 *RETAINING WALL - FACING WALL 10,106.300

389.400

504-04400  
 

12,473.800

M2  

232.84000 2,443,818.7910,495.700

90,667.90

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0830 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0832 RETAINING WALL - FACING WALL RETAINING WALL - FACING 
WALL AT TIEBACKS, CMO #3 AND #13

1,349.000

0.000

504-04400  
 

1,515.300

M2  

328.00000 442,472.001,349.000

0.00

0835 GROUND NAILED WALL 9,361.040

0.000

504-06100  
 

8,810.600

M2  

192.00000 1,797,319.689,361.040

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0836 GROUND NAILED WALL GNW (TRIPLE TIER)(WINTER WORK)CMO 
#6

1,572.000

0.000

504-06100  
 

1,572.000

M2  

361.00000 567,492.001,572.000

0.00

0837 GROUND NAILED WALL GNW(TRIPLE TIER)(NON -WINTER 
WORK)CMO #6

283.300

0.000

504-06100  
 

283.300

M2  

326.00000 92,355.80283.300

0.00

0838 ADDED ITEM (EACH)/ PURCHASE 15 FT GROUND NAILS. 134.000

0.000

900-00007  
 

134.000

EACH

41.57000 5,570.38134.000

0.00

0839 ADDED ITEM (EACH)/ PURCHASE 16.5 METER TENDONS 19.000

0.000

900-00007  
 

19.000

EACH

185.06000 3,516.1419.000

0.00

0840 *GROUND NAILED WALL (SPECIAL) 0.000

0.000

504-06200  
 

0.000

M2  

202.78000 0.000.000

0.00

0845 PERMANENT TIEBACK ANCHOR WALL 0.000

0.000

504-06400  
 

0.000

M2  

1,045.40000 0.000.000

0.00

0845 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0845 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DAY 

1.00000 0.000.000

0.00

0845 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0845 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0845 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0846 PERM TIEBACK ANCHOR WALL REDESIGNED LANDSLIDE ANCHOR, 
CMO #3

1,309.920

0.000

504-06400  
 

1,328.200

M2  

1,380.00000 1,807,689.601,309.920

0.00

0847 ADDED ITEM (EACH)/ ADDED COST/TENDON, MCR  LINE ITEM 
#17

90.000

0.000

900-00007  
 

90.000

EACH

386.23000 34,760.7090.000

0.00

0848 ADDED ITEM (EACH)/ PERM TIEBACK ANCHORS/ 634/635   CM0
#5

135.000

44.000

900-00007  
 

185.000

EACH

9,375.00000 1,678,125.00179.000

412,500.00

0849 ADDED ITEM (EACH)/ REPLACE TENDON W/O PANELMCR 
LINEITEM #22

1.000

0.000

900-00007  
 

1.000

EACH

8,563.00000 8,563.001.000

0.00

0850 *RIPRAP (300 MM) 0.000

0.000

506-00212  
 

0.000

M3  

23.76000 0.000.000

0.00

0855 *100 MM PLASTIC PIPE 0.000

0.000

603-50004  
 

0.000

M   

32.45000 0.000.000

0.00

0860 *300 MM PLASTIC PIPE 151.000

14.900

603-50012  
 

188.000

M   

262.67000 43,576.95165.900

3,913.78
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PCN: 11944R-BID   ESTIMATE RUN

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 RETAINING WALL 

0860 MATERIAL ALLOWANCE 300MM PP 0.000

0.000DOL 

1.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE 300MM PP 2,386.400

-14.900DOL 

1.00000 2,371.502,371.500

-14.90

0865 INLET SPECIAL 5.000

0.000

604-19000  
 

20.000

EACH

308.64000 1,543.205.000

0.00

0870 *50 MM PERFORATED PIPE UNDERDRAIN 3,550.400

126.000

605-00020  
 

3,676.000

M   

76.25000 280,325.503,676.400

9,607.50

0871 50 MM PP UNDERDRAIN REDESIGNED LANDSLIDE, CMO #3 841.700

0.000

605-00020  
 

842.000

M   

173.00000 145,614.10841.700

0.00

0872 VERT DRAIN WICK PRESSURE RELIEF VERTICAL DRAIN, CMO #3 282.500

0.000

605-17000  
 

283.000

M   

397.50000 112,293.75282.500

0.00

0875 GUTTER (SPECIAL) 1,180.400

362.000

609-23000  
 

3,240.000

M   

66.28000 102,230.271,542.400

23,993.36

0875 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ REDESIGN ENGINEERING, CMO #3 1.000

0.000

900-00014  
 

1.000

L S 

25,780.00000 25,780.001.000

0.00

0915 ADDED ITEM (LUMP SUM)/ REIMBURSE 500 TON RAM RENTAL, 
CMO #3

1.000

0.000

900-00014  
 

1.000

L S 

8,413.60000 8,413.601.000

0.00
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PCN: 11944R-BID   ESTIMATE RUN 11/01/2001

PROJECT: NH 0403-026                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:13:18

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALL 

0920 ADDED ITEM (LUMP SUM)/ REDESIGN ENGINEERING CMO #5 1.000

0.000

900-00014  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0921 ADDED ITEM (LUMP SUM)/ ALTERNATIVE DESIGN ENGINEERING,
CMO #11

0.000

0.000

900-00014  
 

1.000

L S 

30,400.00000 0.000.000

0.00

CAT 14,779,587.431,074,172.3517,856,634.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

76,831.06000 76,831.061.000

0.00

0885 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,610.35000 25,610.351.000

0.00

0890 SANITARY FACILITY 6.000

0.000

620-00020  
 

6.000

EACH

5,122.07000 30,732.426.000

0.00

0895 ADDED ITEM (DAY)/ COURTESY VEHICLE 0.000

0.000

900-00005  
 

0.000

DAY 

985.01000 0.000.000

0.00

CAT 133,173.830.00133,173.83CURRENT AMT0400 $ $ $

$29,353,883.131,305,755.34$37,486,520.21$CURRENT AMTPROJECT TOTAL


